GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Water Resources Department – TBP HLC System – PABR Stage-II – Payment of arrears towards Price adjustment on labour, machinery and other materials components for PABR Stage-II – Package No. CSR-2 (DT Road) of TBP HLC System for the work done from 4/2013 to 02/2015 – Approval - Orders – Issued.

WATER RESOURCES (Projects.III) DEPARTMENT

G.O.RT.No. 713 **Dated: 16-11-2016**

Read:-

From the Chief Engineer (P), Ananthapuramu Lr.No.: CE (P) /ATP/ DEE1/AEE3/H-33/Vol-/654 M; Dt:14.09.2016.

&&&&&

ORDER:

In the reference read above, the Chief Engineer (P), Ananthapuram has informed that the proposals for payment of arrears towards Price adjustment on labour, machinery and other materials components for PABR Stage-II – Package No. CSR-2 (DT Road) of TBP HLC System for the work done from 4/2013 to 02/2015 as per the provisions of G.O.Ms. No: 22, I & CAD (Reforms) Department, Dt: 23-02-2015 have been placed before the Joint Meeting of State Level Standing Committee and IBM Committee for their recommendations.

2. After detailed discussions and based on the recommendations of the Chief Engineer (Projects), Ananthapuramu, the Joint Meeting of State Level Standing Committee and IBM Committee vide their Minutes dated:27.08.2016 has recommended to the Government to for payment of **Rs.49,89,971/- (Rupees Fortynine Lakhs Eightynine Thousand Nine hundred and Seventyone only)** towards payment of arrears for Price adjustment on labour, machinery and other materials components for PABR Stage-II – Package No. CSR-2 (DT Road) of TBP HLC System for the work done from 4/2013 to 02/2015 and directed the Chief Engineer (Projects), Ananthapuramu to make payment of arrears as per the procedure given in G.O.Ms.No: 22, I & CAD (Reforms) Department, Dt: 23-02-2015 after getting approval from the Government.

3. The Chief Engineer (Projects), Ananthapuramu has therefore requested the Government to accord necessary approval for payment of **Rs. 49,89,971/-** towards arrears for Price adjustment on labour, machinery and other materials components for PABR Stage-II – Package No. CSR-2 (DT Road) of TBP HLC System for the work done from 4/2013 to 02/2015 with the cost accepted by the Joint meeting of SLSC & IBM Committees vide Minutes dated: 27-08-2016 as per the provisions of G.O.Ms. No: 22, I & CAD (Reforms) Department, Dt: 23-02-2015.

4. Government after careful examination of the proposal of Chief Engineer (Projects), Ananthapuramu and also considering the recommendations of Joint Meeting of SLSC & IBM Committees vide their Minutes dated:13.04.2016, hereby accord necessary approval for payment of **Rs. 49,89,971/- (Rupees Fortynine Lakhs Eightynine Thousand Nine hundred and Seventyone only)** towards arrears for Price adjustment on labour, machinery and other materials components for PABR Stage-II – Package No. CSR-2 (DT Road) of TBP HLC System for the work done from 4/2013 to 02/2015 with the cost accepted by the Joint meeting of SLSC & IBM Committees vide Minutes dated: 27-08-2016 as per the provisions of G.O.Ms. No: 22, I & CAD (Reforms) Department, Dt: 23-02-2015, subject to condition that the Chief Engineer (P), Ananthapuramu shall ensure that no excess payment is made.

5. The Chief Engineer (P), Ananthapuramu shall take further action accordingly.

6. This order issues with the concurrence of Finance (FMU.WR.II) Department vide their UO No. 48022/387/FMU-WR.II/16, Dt.06-10-2016.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SHASHI BHUSHAN KUMAR
SECRETARY TO GOVERNMENT

To
The Chief Engineer (Projects), Ananthapuramu.
Copy to:
The Accountant General, A.P., Hyderabad.
The Finance (FMU.WR-II) Department.
The P.S. to Secy. to Govt., WRD Dept.,
The OSD to Min (Water Resources Department)
The PA to JS (K)
SF/SC

//FORWARDED:: BY ORDER//

SECTION OFFICER